

NomNom Labs - Contributions Log

Sprint 1 (2026/01/23 - 2026/02/06)

Gerom Fazaa

- Coding Boilerplate Code + Solution Design (3 hours)
- Coding assistance (2 hours)

Total: 5 hours

Ryan Jugmohun

- Project Backlog (2 hours)
- Sprint 1 Planning (2 hours)
- Meeting 1 Minutes (0.5 hours)
- GitHub Issues + Organization (0.5 hours)

Total: 5 hours

Kevin Rizkallah

- Project Backlog (brainstormed, user stories) (2 hours)
- Handling wrong input file (1 hour)
- Password validation + fixing issues (2 hours)

Total: 5 hours

Matthew Vanstone-Cadogan

- Coding backend user authentication (signup and login logic) using express and json (3 hours)
- github integration/commits (1 hour)
- Meeting (1 hour)

Total: 5 hours

Minh Giang Chiem

- Coding Sign up form (3 hours)
- Coding Login form and Entry page (1 hour)
- Meeting (1 hour)

Total: 5 hours

Mark Samuel

- Project backlog (2 hours)
- Meeting 2 minutes (0.5 hours)
- Routing code + fixing minor bugs (2.5 hours)

Total: 5 hours